

Website Redesign Proposal

Prepared for Northwind Studio

4 September 2026

Executive summary

Northwind Studio needs a site that loads fast and converts. This proposal covers the redesign, the build and the handover, over ten weeks.

The opportunity is a measurable lift in qualified enquiries.

Scope of work

Deliverables: a design system, twelve page templates and a headless CMS integration. Our approach runs in three workstreams.

Out of scope: content writing, photography, ongoing hosting.

Pricing

Design system	\$18,000
Template build	\$14,500
CMS integration	\$6,500
Total investment	\$39,000

Payment terms: 40% on signature, 60% on handover.

Timeline

Kick-off in week 1, design through week 4, build to week 9, handover week 10.

Milestones are reviewed fortnightly.